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GLAST Project CCB Minutes

CCB Disposition
CCR# Title A Approved Actions
pproved as| with
Submitted [ Changes | withdrawn | Rejected Deferred
S/C CDRL #1 requires additional clarification for some items Modify item A. in CDRL 1 to read as follows: "Spacecraft
and specific delivery dates for some items bus and Observatory NASTRAN reduced-finite element
CCR 433-0210 R1 X models (FEMs)-assosiated-in-Graig-Bampton-reduced-
rodels; and format-and-associated Loads Transfer
Matrices (LTM’s).
CCR 433-0223 GPS Antenna Thermal Control X
Increase Size of LAT Thermal Model Delivered to Joy Bretthauer to clarify with Spectrum Astro that KSC
CCR 433-0226 Spectrum X Model size will remain the same.
Add limits on the LAT moments and products of inertia The CCB approved the changes suggested by Erik
CCR 433-0227 X Stoneking to specify products of inertia in absolute value.
Update the Delivery Date for the LAT-SC Drill Template A Revision to this CCR will be submitted that changes the
CCR 433-0229 R1 |& LAT-SC Flight Mounts X date of delivery for the LAT to S/C mount drill template to
4/21/04.
GSFC GFE of LAPSS Hardware for Solar Array Testing at A Revision to this CCR will be submitted that adds the
Spectrum Astro following sentence to section 4.3.4.1.3: "The testing of the
CCR 433-0232 X solar array with the LAPSS shall be done in addition to the
baselined solar array verification program, including
capacitance testing."
Update the Maximum Data Rate and Signal Frequency for the
CCR 433-0237 R1 LAT Science Data I/F X
CCRs Approved Out-of-Board
CCR# Title Comments

CCR 433-0230

Revision to Statement Of Work For The GLAST Mission
Operations Center And Mission Operations Support

The CCR was approved with the changes that were suggested in the comments section of the GLAST CM system. In
addition, Section 6.1.1 was updated to be consistent with the delivery dates listed in the spacecraft CDRL.
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